



City of Monterey
Plans & Public Works General Services
580 Pacific St.
Monterey, CA 93940

Date: **04/04/14**

CONTRACT CHANGE ORDER NO. 2

Project: Automatic Door Maintenance - Contract for Service

Contractor: ASSA ABLOY Entrance Systems US Inc. (FKA Besam US Inc.)

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Contract Change Order Per Agreed Cost

Original Contract \$: \$ 1,640.81

Item No.	Description	Bid Qty	Actual Qty	Unit Price	+ / -	Total
	Extended by one year period Service Contract per contract (Ag-264) dated July 12, 2012, per #3 of contract. Second (2nd) extension of a 4 year extension from July 12, 2014 to <u>July 11, 2015</u>					\$ 1,640.81

Total of this Contract Change Order (CCO):

\$ 1,640.81

Total CCO approved to date: CO #1

\$ 1,640.81

Total CCO approved plus this CCO:

\$ 3,281.62

Total project cost to date:

\$ 4,922.43

Reason for Change:

Extended by one year period Service Contract per contract dated July 12, 2012, per #3 of contract. Second (2nd) extension of a 4 year extension from July 1, 2014 to July 11, 2015

Time Extension:	Total Extension Time:	Original Completion Date:	Revised Completion Date:
1 CD	1 CD	30-Jun-13	<u>7-11-2015</u>

This document shall become an amendment to the contract and all provisions of the contract will apply hereto. If this Contract Change Order is not signed and returned to General Services Division within fifteen (15) calendar days after the receipt of the approved contract change order, then it is presumed accepted by contractor and binding on both parties.

Dave Zimmerman

Accepted by Contractor: ASSA ABLOY Entrance Systems US Inc. (FKA Besam US Inc.)

Date: 4/4/2014

Recommended by: Pj Kinzie Garcia, Maintenance Technician

Date: 4/7/2014

Reviewed by: Pj Kinzie Garcia, Maintenance Technician

Date: 4-7-14

Approved by: George H. Helms, General Services Superintendent

Date: 4/7/14