



City of Monterey
Plans & Public Works General Services
580 Pacific St.
Monterey, CA 93940

Date: 07/09/13

CONTRACT CHANGE ORDER NO. 1

Project: Service Contract for Pneumatic Equipment for Sports Center

Ag-405

Contractor: Geo H Wilson Inc.

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Contract Change Order Per Agreed Cost

Original Contract \$: \$ 6,210.00

Item No.	Description	Bid Qty	Actual Qty	Unit Price	+/-	Total
	Per Contract dated September 7, 2012, Item #3 Term, City of Monterey agrees to a one year extension. Second year of a 5-year contract. Cost will be \$3,105 semi-annual					\$ 6,210.00

Total of this Contract Change Order (CCO):

\$ 6,210.00

Total CCO approved to date:

\$ -

Total CCO approved plus this CCO:

\$ 6,210.00

Total project cost to date:

\$ 12,420.00

Reason for Change:

Per Contract (Ag-405) dated September 7, 2012, Item #3 Term, City of Monterey agrees to a one year extension. Second year of a 5-year contract. Cost will be \$3,105 semi-annual for at total cost of \$6,210.00 for second year. This agreement shall begin August 1, 2013 and shall be completed by July 31, 2014.

Time Extension:	Total Extension Time:	Original Completion Date:	Revised Completion Date:
1 CD	1 CD		7-31-2014

This document shall become an amendment to the contract and all provisions of the contract will apply hereto. If this Contract Change Order is not signed and returned to General Services Division within fifteen (15) calendar days after the receipt of the approved contract change order, then it is presumed accepted by contractor and binding on both parties.

Accepted by Contractor: Geo. H. Wilson, Inc.

Thomas E. Wilson

Date: 7/10/13

Recommended by: Pj Kinzie Garcia, Maintenance Technician

Date: 7/9/2013

Reviewed by: Pj Kinzie Garcia, Maintenance Technician

Date: 7-10-13

Approved by: George H. Helms, General Services Superintendent

Date: 7/11/13