



City of Monterey
Plans & Public Works General Services
580 Pacific St.
Monterey, CA 93940

Date: 10/01/13

CONTRACT CHANGE ORDER NO. 1

Project: Fire Sporinkler System Inspection/Maintenance

Contractor: A & B Fire Protection and Safety Inc.

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Contract Change Order Per Agreed Cost

Original Contract \$: 24,500.00

Item No.	Description	Bjd Qty	Actual Qty	Unit Price	Total
	Year 2 of a 5 Year Agreement, per contract dated Oct 8, 2012.				\$ 25,565.00

Total of this Contract Change Order (CCO):

\$ 25,565.00

Total CCO approved to date:

\$ -

Total CCO approved plus this CCO:

\$ 25,565.00

Total project cost to date:

\$ 51,130.00

Reason for Change:

See attached contract in place. Per #3 City is extended contract for year 2 of a 5 year agreement.

Time Extension:		Total Extension Time:		Original Completion Date:	Revised Completion Date:
1 yr	CD	1 yr	CD		

This document shall become an amendment to the contract and all provisions of the contract will apply hereto. If this Contract Change Order is not signed and returned to General Services Division within fifteen (15) calendar days after the receipt of the approved contract change order, then it is presumed accepted by contractor and binding on both parties.

Accepted by Contractor: A & B Fire Protection & Safety Inc.

Date: 9-13-2013

Recommended by: Pj Kinzie Garcia, Maintenance Technician

Date: 9/13/2013

Reviewed by: Pj Kinzie Garcia, Maintenance Technician

Date: 9/13/2013

Approved by: George H. Helms, General Services Superintendent

Date: 9-14-13