



**City of Monterey**  
 Public Works and Engineering Services  
 580 Pacific Street, Rm 6  
 Monterey, CA 93940

Date: 5/18/2017

**CONTRACT CHANGE ORDER NO. 1**

Project: Portola Plaza Fountain Construction

Contractor: William A. Thayer Construction, Inc.

AG5232-19

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Contract Change Order						Original Contract \$:	\$ 226,307.87
Item No.	Description	Bid Qty	Actual Qty	Unit Price	Total		
1	Provide privacy screen fencing for fountain during construction	0	1	\$ 947.55	\$ 947.55		
2	Install additional fencing and surface protection around fountain	0	1	\$ 3,013.86	\$ 3,013.86		
					\$ -		
					\$ -		
					\$ -		
					\$ -		
					\$ -		
<b>Total of this Contract Change Order (CCO):</b>						<b>\$ 3,961.41</b>	
<b>Total CCO approved to date:</b>							
<b>Total CCO approved plus this CCO:</b>						<b>\$ 3,961.41</b>	
<b>Total project cost to date:</b>						<b>\$ 230,269.28</b>	

**Reason for Change:**

Additional unanticipated measures to screen and protect the Portola Plaza and its new surfacing from construction activities to build the fountain were required.

**Time Extension:** 0 CD      **Total Extension Time:** 0 CD      **Original Completion Date:** 5/18/2017      **Revised Completion Date:**

This change order hereby amends the Contract, and all Contract provisions will apply hereto. This Change Order will become effective when approved by the authorized City representative. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all direct and indirect costs, schedule modification, extended overhead costs, all other fees, and cumulative impact on all other work under the Contract. Signing of the Change Order constitutes a full mutual accord and satisfaction for the changes, and the time and/or cost adjustment.

Recommended By:

William Thayer

Date: 06-21-17

Title:

President, William Thayer Construction

Accepted by Contractor:

Joshy Hill (for William Thayer)

Date: 06-21-17

Title:

office manager, William Thayer Construction

Approved by City:

[Signature]  
CONSTRUCTION PROJ. MGR

Date: 6-21-2017

Title: