



City of Monterey
 Public Works and Engineering Services
 580 Pacific Street, Rm 6
 Monterey, CA 93940

Date: **11/22/2017**

CONTRACT CHANGE ORDER NO. 1

Project: Cannery Row Parking Garage Railing Repair

Contractor: Don Chapin Company Inc

Agreement No: AG4978 -53

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Replace broken cables

Contract Change Order

Original Contract \$: \$ 5,800.00

Item No.	Description	Bid Qty	Actual Qty	Unit Price	+ / -	Total
					\$	-
	Extra Work Report 9001 - Replace 2-80' cables, shorten 2 cables on 4th floor and relpace 1-190' cable	0	1	\$ 2,822.95		\$ 2,822.95
	Extra Work Report 9002 - Mount drill to column to install cable. Didn't quite reach other side.	0	1	\$ 2,283.59		\$ 2,283.59
	Extra Work Report 9003 - Finish drilling 1" hole through column and install cable	0	1	\$ 1,248.38		\$ 1,248.38
					\$	-
					\$	-
					\$	-
					\$	-

Total of this Contract Change Order (CCO):

\$ 6,354.92

Total CCO approved to date:

Total CCO approved plus this CCO:

\$ 6,354.92

Total project cost to date:

\$ 12,154.92

Reason for Change:

After replacement of railing, City staff requested that 5 broken cables be replaced

Time Extension:

CD

Total Extension Time:

CD

Original Completion Date:

10/15/2017

Revised Completion Date:

11/14/2017

This change order hereby amends the Contract, and all Contract provisions will apply hereto. This Change Order will become effective when approved by the authorized City representative. By signing the Change Order, the Contractor acknowledges and agrees that the stipulated compensation includes payment for all direct and indirect costs, schedule modification, extended overhead costs, all other fees, and cumulative impact on all other work under the Contract. Signing of the Change Order constitutes a full mutual accord and satisfaction for the changes, and the time and/or cost adjustment.

Accepted by Contractor:

J. Manly
 Supt.

Date: 11-27-17

Title:

Approved by City:

Paul S. Williams
 CONST. PROJ. MGR

Date: 11-28-17

Title: