

25X1

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

SECRET

HISTORICAL PROGRAM
OF THE
DIRECTORATE OF INTELLIGENCE

FEBRUARY 1970

DDI HISTORICAL BOARD



25X1

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

25X1

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

SECRET

February 1970

DDI HISTORICAL PROGRAM


<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>CENTRAL REFERENCE SERVICE</u>			
25X1 History of CRS	[REDACTED]	Drafts of ten of twelve projected chapters completed and being revised and edited; work on extensive appendices largely finished.	30 June 1970
<u>DDI INFORMATION REQUIREMENTS STAFF</u>			
25X1 Collection Guidance Staff	[REDACTED]	50% written. Research substantially completed.	30 June 1970

* Full-time writer.

SECRET

~~SECRET~~

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>DOMESTIC CONTACT SERVICE</u>			
Narrative History		Completed.	Published June 1969
East-West Exchange Program		Draft completed. Being edited.	1 July 1970
Sovnat Program		Research in progress.	31 December 1970
Hungarian Refugee Program		Completed.	Published October 1968
CAC-Opa-locka		Completed.	Published 1967
Operation Lincoln		Completed.	Published June 1968
Defector Program		Completed.	Published December 1967
History of Office of Operations		Writer being sought.	

* Annuitant under contract, now terminated.

2/70

~~SECRET~~

SECRET

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>FOREIGN BROADCAST INFORMATION SERVICE</u>			
History of FBIS Part I (1941-46)		Completed.	Published April 1969
Part II (1947-57)		Draft completed and reviewed by Chairman of the Historical Board. Under Staff review. To be further revised and edited.	30 April 1970
Part III (1957-66)		Draft completed. To be reviewed and edited.	30 June 1970
History of FDD		First draft (1946-52) reviewed by Chairman, DDI Historical Board. To be extensively revised and brought up to 1967. Research in progress.	31 December 1970

IMAGERY ANALYSIS SERVICE

Note: Since IAS was so recently established, no specific historical papers have been projected. The antecedents of this activity will be treated elsewhere in the program. The IAS Historical Officer will, however, represent the historical interests of the unit and will insure the preservation of the historical records.

* Annuitant under contract. Contract expires 28 February 1970.


** Full-time writer.

2/70

SECRET

~~SECRET~~

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>	
<u>NATIONAL PHOTOGRAPHIC INTERPRETATION CENTER</u>				
25X1 Narrative History Part IA (1953-56) The Beginnings		Outline completed. Research and writing under way.	1 May 1970	
Part IB (1956-61) HTAUTOMAT and PIC			30 November 1970	
Part II (1961-66) The NPIC Years			30 June 1971	
Relations with Foreign Governments			Tentative outline prepared. Fragmentary material available. Exploratory work under way.	31 December 1970
Field Operations			Fragmentary material available. Exploratory work under way.	31 December 1970
Cuban Crisis**			Research largely completed; writing well advanced.	31 March 1970

* Full-time writer.

** A narrative on just one day in the Cuban Crisis: the day offensive missiles were discovered. The paper is intended for publication in Studies in Intelligence.


2/70

~~SECRET~~

SECRET

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF BASIC AND GEOGRAPHIC INTELLIGENCE</u>			
25X1 Summary History of OEGI		Newly assigned.	July 1971
<u>National Intelligence Survey</u>			
NIS Program		Completed.	Published September 1969
Philosophy, Concepts, and Objectives of the NIS, 1947 to the Present		Research in progress.	July 1970
<u>Geography Division</u>			
Origins and Early Years, OSS, 1946 to 1953		Tentative outline completed. Research in progress.	June 1970
Geographic Research in Support of Operational Planning		Outline in preparation. Research in progress.	June 1970
The Role of Geographic Research in Policy Support	Outline in preparation. Research in progress.	June 1970	

2/70


- 5 -

SECRET

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

~~SECRET~~

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF BASIC AND GEOGRAPHIC INTELLIGENCE (continued)</u>			
<u>Geography Division (continued)</u>			
25X1) The Intelligence Map Program		Outline in preparation. Research in progress.	June 1970
Geographic Research in Support of Scientific/ Military, and Economic Intelligence Production		Outline in preparation. Research in progress.	June 1970
The Work of the Special Research Branch on Geodesy and Gravimetry in Intelligence Research & on Polar Areas		Outline in preparation.	June 1970
Methodology and the Geographic Data Base		Newly assigned.	June 1970


2/70

- 6 -

~~SECRET~~

SECRET

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF BASIC AND GEOGRAPHIC INTELLIGENCE (continued)</u>			
<u>Map Library</u>			
The Map Information Section (Map Intelligence Section) of OSS and Dept. of State 1941-45: Predecessor of Map Library and Geography Division, OBG		Outline completed and under review. Research in progress	June 1970
Procurement of Maps for the Intelligence Community, 1946 to the Present		Newly assigned.	July 1970
Developments in Map Processing, 1946 to the Present		Research in progress.	July 1970

2/70

SECRET

~~SECRET~~

DDI HISTORICAL PROGRAM


<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>	
<u>OFFICE OF BASIC AND GEOGRAPHIC INTELLIGENCE (continued)</u>				
<u>Map Library (continued)</u>				
25X1 Developments in Map Reference Services, 1946 to the Present		Newly assigned.	July 1970	
<u>Cartography Division</u>				
Cartographic Support to Current Intelligence		Newly assigned.	July 1970	
Graphic Support for Top-Level Briefings		Newly assigned.	July 1970	
Automated Cartography		Newly assigned.	July 1970	
Development of Thematic Map Production, 1941 to the Present		Newly assigned.	July 1970	
Development of Shaded Relief for Intelligence Mapping		Outline completed and reviewed.	July 1970	

2/70

~~SECRET~~

SECRET

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF BASIC AND GEOGRAPHIC INTELLIGENCE (continued)</u>			
<u>Cartography Division (continued)</u>			
Development of Cartographic Tech- niques		Newly assigned.	July 1970
Cartographic Support of Operations, 1947 to the Present		Outline completed and under review.	July 1970
Cartographic Support of the Travel Folder Program		Outline completed and reviewed.	July 1970

25X1

2/70

SECRET

~~SECRET~~


DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF CURRENT INTELLIGENCE</u>			
Narrative History		Outline completed. Writing in process.	31 July 1970
Story of OCI Publications: "History of the Central Intelligence Bulletin"		Completed.	Published May 1967
OCI's Task Forces		Part of source materials already exploited and portions of manuscript in being.	30 June 1971
CIA Watch Office and Operations Center		Research under way.	30 June 1970
Briefing of President-elect, 1968-69		Completed.	Published October 1969
The White House Relationship		Writer newly assigned.	30 June 1970
The Liaison Relationship		Writer newly assigned.	31 December 1970
OCI and the NIS Program		Writer newly assigned	30 June 1971
* Full-time writer			2/70

~~SECRET~~

~~SECRET~~

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF THE DEPUTY DIRECTOR FOR INTELLIGENCE</u>			
The Office of the DDI		Research in progress.	30 June 1970
Intelligence Support Services		Completed.	Published October 1968



* Full-time writer.

~~SECRET~~

SECRET

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3

DDI HISTORICAL PROGRAM

<u>History</u>	<u>Writer</u>	<u>Status</u>	<u>Approximate Deadline</u>
<u>OFFICE OF ECONOMIC RESEARCH</u>			
25X1 History of Office of Research and Reports		Writer newly assigned.	1 March 1971
) History of Economic Intelligence Committee		Writer newly assigned.	1 March 1971
History of CIA Support for the Economic Defense Program, 1948-1970		Outline completed and approved. Writing in process.	1 September 1970
<u>OFFICE OF STRATEGIC RESEARCH</u>			
25X1 Factory Markings		Manuscript being edited and prepared for publication.	1 March 1970
) Development of Military/ Economic Research		Newly assigned.	February 1971

* Full-time writers.

- 12 -

SECRET

2/70

Approved For Release 2005/06/22 : CIA-RDP78B05703A000400070020-3