



**City of Monterey**  
Plans & Public Works General Services  
580 Pacific St.  
Monterey, CA 93940

16-1519

Date: 05/01/14

**CONTRACT CHANGE ORDER NO. 1**

Project: Service Call Outs for Electrical Work at CROB

Contractor: Brannon Inc., DBA Smith Electric Service

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

**Contract Change Order Per Agreed Cost**

Original Contract \$: \$ 34,000.00

Item No.	Description	Bid Qty	Actual Qty	Unit Price	+ / -	Total
	Time Extension per #4 Term of contract. Said extension shall commence June 1, 2014 and terminate May 31, 2015. This is the 2nd year of the maximum 5-year service on-call contract.					
	Cost not to Exceed \$34,000.00 Annually					\$ 34,000.00

<b>Total of this Contract Change Order (CCO):</b>	\$ 34,000.00
<b>Total CCO approved to date:</b>	\$ -
<b>Total CCO approved plus this CCO:</b>	\$ 34,000.00
<b>Total project cost to date:</b>	\$ 68,000.00

**Reason for Change:**

Time Extension per #4 Term of contract. Said extension shall commence June 1, 2014 and terminate May 31, 2015. This is the 2nd year of the maximum 5-year service on-call contract. No change in hourly dollar amounts. This is not an exclusive contract and no minimum annual dollar value of work is guaranteed by the City.

Time Extension:	Total Extension Time:	Original Completion Date:	Revised Completion Date:
1 year CD	1 year CD	31-May-14	May 31, 2015

This document shall become an amendment to the contract and all provisions of the contract will apply hereto. If this Contract Change Order is not signed and returned to General Services Division within fifteen (15) calendar days after the receipt of the approved contract change order, then it is presumed accepted by contractor and binding on both parties.

Accepted by Contractor: Brannon Inc. DBA Smith Electric Service Date: 5/1/2014

Recommended by: Doyle Scrivner, Senior Craftsworker //ss// Date: 4/30/2014

Reviewed by: Pj Kinzie-Garcia, Maintenance Technical //ss// Date: 5/1/2014

Approved by: Jon Anderson, Building Maintenance Supervisor Date: 5/2/2014