



January 12, 2017

Pennington B. Shortes, Area Manager
Granite Construction Company
580 West Beach Street
Watsonville, CA 95076

Re: Notice to Proceed for the Dennis the Menace Walkway/Access Improvements &
CW – DTM Park-North Side Path ADA Upgrades Projects (32n1421)

Dear Mr. Shortes:

This is your "Notice-to-Proceed" to perform all of the work and furnish all labor, materials, equipment and transportation necessary for the Dennis the Menace Walkway/Access Improvements & CW – DTM Park-North Side Path ADA Upgrades Projects (32n1421) for the Total Base Bid (Items 1 through 14) in an amount not to exceed Three Hundred Seventy One Thousand, Two Hundred Ninety Two dollars and Fifty cents dollars (\$371,292.50).

The effective date of this Notice to Proceed is today, January 12, 2017. As stated in the Public Works Contract (Ag-5986), the work shall commence within fourteen (14) calendar days from the effective date of this Notice to Proceed, and shall be completed on or before the expiration of sixty (60) calendar days.

The City Purchase Order will be sent to you once we receive it from our Accounting staff. Please include the Purchase Order number on all invoices to the City for this project. Please continue to coordinate all work with Lori Lynn Williamson, Construction Project Manager for the City of Monterey, at (831) 242-8746.

Sincerely,

Steve Wittry, P.E.
City Engineer

SW/mm

Enclosures: Ag-5986

Cc Jeff Krebs, P.E., Principal Engineer
Lori Lynn Williamson, P.E., Construction Project Manager
Clementine Bonner Klein, CMC, Senior Assistant City Clerk
Scott Connolly, Accounting Specialist
File