

**1<sup>st</sup> AMENDMENT TO PUBLIC WORKS CONTRACT FOR THE MONTEREY CONFERENCE  
CENTER SOLAR PV PROJECT**

The Public Works Contract for the Monterey Conference Center Solar PV Project  
("Contract") entered into on January 18, 2018, by and between SOLEX DBA APPLIED SOLAR  
ENERGY (hereinafter "Contractor"), and the CITY OF MONTEREY (hereinafter "City"), is  
hereby amended as follows:

1. Paragraph 1 is amended to increase the contingency from 15% of the contract amount  
(\$30,372.60) to \$50,372.60;
2. All other terms and conditions of the Contract shall remain unchanged.

This Amendment is entered into this 3 day of April, 2018 in Monterey,  
California.

CITY OF MONTEREY

By:   
Hans Uslar, Interim City Manager

SOLEX DBA APPLIED SOLAR ENERGY

By:   
Stanley Semmel, Owner